



# NFDI4Chem - Project Update Q1/2021

## Recent achievements

- *1st NFDI4Chem Onboarding Meeting took place on 8 March with around 40 participants*
- *Shortlists of Advisory Board members have been completed, invitations are ongoing*
- *Preparation of ELN code for general work within TA2 → preliminary merge of recent developments*
- *New Docker process for Chemotion installation established by SCC/KIT*
- *Successful 1st workshop with repository operators took place on 9 March 2021*
- *Specs for a RADAR4Chem repository instance gathered*
- *Organization of “AAI Taskforce” to create roadmap in NFDI4Chem*
- *Monthly organisation of the [Chemotion “Stammtisch”](#), with documentation and videos online*
- *Article complete for Bausteine FDM*
- *[NFDI4Chem article](#) in Bunsen-Magazin*
- *NFDI4Chem helpdesk installed on the TIB servers*
- *Implementation of Ontology Lookup Service initiated*
- *Hiring of new staff across all partners and TAs ongoing*

## Recently completed deliverables (01/2021 - 03/2021)

- *N/A*



# NFDI4Chem - Project Update Q1/2021

## TA1

- *Onboarding Meeting (8 March)*
- *Shortlist of Advisory Board Members*
- *Mittelabruf Q1 completed, Mittelabruf Q2 in preparation*
- *Verwendungsnachweis in preparation*
- *Prep. Consortium Meeting 1.5*

## TA2

- *Prep. of ELN code for general work within TA2 → preliminary merge of recent developments*
- *Hiring ongoing, several remaining open positions*
- *New Docker process for Chemotion installation established by SCC/KIT*
- *Rails upgrade*

## TA3

- *First workshop held with repository operators*
- *Development of repository profiles started*
- *Specs for a RADAR4Chem repository instance gathered*
- *Organization of "AAI Taskforce" to create roadmap in NFDI4Chem*

## TA4

- *Data Pledge continues*
- *Journal Pledge continues*
- *Starting to assemble sub-groups*
- *Initiative for FAIRness award started*

## TA5

- *RDM student training and survey*
- *Monthly Chemotion Stammtisch, online documentation and videos*
- *Publication: Bausteine FDM*
- *Preparation of 2nd newsletter*
- *participation at ADUC with talks, booth and at discussion forum*
- *Structuring Chemotion tutor. videos*
- *Meeting with icebreaker.science*
- *Production of a brand jingle*

## TA6

- *Identification & analysis of chemical ontologies*
- *Initial dev. of NMR-Assay-Ontology*
- *'4Chem helpdesk installed at TIB*
- *First steps to for Ontology Lookup Service implemented*
- *Collaboration and Exchange with MoMaF (copyright report)*
- *Initial discussions re NFDI-AAI and NFDI4Chem requirement analysis*



# NFDI4Chem - Project Update Q1/2021

## Upcoming events/meetings

- Consortium Meeting 1.5: 13 April 9:00 AM; [registration link](#)
- [Chemotion Stammtisch](#): last Friday of every month (2:00 PM)
- 2nd staff onboarding NFDI, 14/04/21, 10:30; [registration link](#)
- Various TA meetings, see specific invitations and individual flash reports

## Announcements

- TA4 Data Pledge continues: pledge your datasets from previous, current or upcoming publications through our [survey form](#)
- Join the NFDI Verein: <https://www.nfdi.de/verein>